
WICHITA AREA METROPOLITAN PLANNING ORGANIZATION 

 

TECHNICAL ADVISORY COMMITTEE 

NOTICE OF MEETING 
 

 

The Technical Advisory Committee (TAC) will hold a meeting on Monday, April 3, 

2006, in the Tenth Floor Conference Room, Wichita City Hall, 455 N. Main, Wichita, 

Kansas - beginning at 10:30 a.m. 

 

If you have any questions regarding the meeting or items on this agenda please call the 

Metropolitan Area Planning Department at 316.268.4391. 

 

AGENDA 

 

1. Call meeting to order – Chairperson, TAC. 

 

2. Approve minutes of the February 27, 2006 meeting. 

 

3. Amendment to the 2006 Unified Planning Work Program (UPWP). 

Presentation by Nancy Harvieux, Transportation Planning Manager. 

 

4. Project status update on FY 2006 Transportation Improvement Program (TIP) 

projects. 

 

5. Presentation on program/project funding. 

Presentation by Rosie Ingram, KDOT Bureau of Program and Project 

Management. 

 

6. Project Selection Criteria – Transportation Improvement Program (PSC – TIP) 

Subcommittee update. 

 

7. Other items. 

 

8. Adjournment. 

 

 

 

John L. Schlegel, Director 

Wichita Area Metropolitan Planning Organization 

March 27, 2006 



Agenda Item    2 

WICHITA AREA METROPOLITAN PLANNING ORGANIZATION 

 T e c h n i c a l A d v i s o r y C o m m i t t e e ( T A C )M i n u t e s o f M e e t i n g
 F e b r u a r y 2 7 , 2 0 0 6 M e e t i n gA t t e n d a n c e

 M e m b e r s P r e s e n t :
Ronald Marnell, Chairperson 

Jim Armour, City of Wichita 

Diana Brooks, City of Colwich 

Chris Carrier, City of Wichita 

Steve Faust (for Byron Low), FHWA 

Nancy Harvieux, WAMPO 

Gary Janzen (for Paul Gunzelman), City of Wichita 

Les Mangus, City of Andover 

Angela Millspaugh, City of Haysville 

Forrest Nagley, Wichita Transit 

Jay Newton, City of Wichita 

Marjie Norton, KDOT 

John Schlegel, MAPD/WAMPO 

Dan Squires, City of Derby 

Jim Webber (for David Spears), Sedgwick County 

 

 M e m b e r s A b s e n t :
Joanie Roeseler, FTA 

O t h e r s A t t e n d i n g
: 

Mike Bowen, FHWA 

Tom Hein, KDOT 

Jack Whitson, City of Park City 

Steve Lackey, TranSystems 

Mike Jacobs, City of Wichita 

Mitch Blackburn, City of Wichita 

Julianne Kallman, City of Wichita 

Kent Koehler, Sedgwick County 

Jay Banasiak, Wichita Transit 

Bhupendra Patel, WAMPO 

Daniel Nguyen, WAMPO 

Aprajit Desai, WAMPO 

Purab Adabala, WAMPO 

 

 

1. The meeting was called to order by Mr. Marnell, Chairperson of the Technical Advisory 

Committee, held in the Planning Department Conference Room, 10th Floor, City Hall, 455 N. 

Main, Wichita KS. 

 

2. Approval of Minutes of January 3, 2006 meeting. 

Mr. Marnell asked if there were any additions or corrections to the minutes, having none, the 

minutes were approved as presented. 

 A C T I O N : M r . S c h l e g e l m o v e d t o a p p r o v e t h e J a n u a r y 3 , 2 0 0 6 M i n u t e s . M s . N o r t o n s e c o n d e d t h em o t i o n . M o t i o n c a r r i e d u n a n i m o u s l y ( 1 3 - 0 ) .
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3. March amendment to the 2006 Transportation Improvement Program (TIP). 

Ms. Harvieux informed the Committee that the Kansas Department of Transportation (KDOT) 

was requesting an amendment to the 2006 TIP to include new State projects and revising existing 

projects.  The cities of Wichita and Derby also had safety projects that need to be included in the 

2006 TIP (Agenda #3, Attachment #1).  She mentioned that the amendment would not affect the 

WAMPO’s Federal Metro Urban STP, CMAQ, and BR Program because the funds for the projects 

came from other federal and state programs. 

 A C T I O N : M r . S c h l e g e l m o v e d t o r e c o m m e n d t h e W A M P O P o l i c y B o d y a p p r o v e t h e a m e n d m e n tt o t h e 2 0 0 6 T I P a s l i s t e d i n A g e n d a I t e m # 3 , A t t a c h m e n t # 1 . M r . W e b e r s e c o n d e d t h e m o t i o n .M o t i o n c a r r i e d u n a n i m o u s l y ( 1 3 - 0 ) .
 

4. Call for Projects – Submissions. 

 

Mr. Schlegel stated that WAMPO Staff issued a Call For Projects to allow the City of Wichita to 

amend the TIP to include the Maple and Ridge intersection project and at the same time allow 

other communities the same opportunity.  The Maple and Ridge intersection project was an 

existing project in the previous TIP but was not carried forward and was left off the 2006 TIP.  

When that happened, the federal share of the project was placed back into the WAMPO Federal 

Urban Funds.  They were later redistributed to other projects. 

 

Mr. Armour told the Committee that the City of Wichita will complete the project and is willing 

to reduce some of the federal share from other City of Wichita projects to pay for the Maple and 

Ridge project if the Committee members were agreeable.  They have discussed this option with 

the City of Wichita IT Department. and they were agreeable to reduce their federal share for the 

ITS Wichita Transit project. 

 

Mr. Blackburn, with the IT Department, stated that they were willing to reduce the federal share 

of their project to help. 

 

Mr. Squires said that because it was a previously approved TIP project and was accidentally left 

off and that the City of Wichita was willing to reduce its federal share from other Wichita 

projects, thus not affecting any other projects, this option provided a simple solution to resolve 

the issue. 

 A C T I O N : M r . A r m o u r m o v e d t o r e c o m m e n d t h e W A M P O P o l i c y B o d y a p p r o v e t h e i n c l u s i o n o ft h e M a p l e a n d R i d g e i n t e r s e c t i o n p r o j e c t t o t h e 2 0 0 6 T I P a s l i s t e d i n A g e n d a I t e m # 4 , A t t a c h m e n t# 1 w i t h a f e d e r a l s h a r e o f $ 9 3 0 , 0 0 0 a n d t o r e d u c e t h e f e d e r a l s h a r e o f t h e f o l l o w i n g C i t y o fW i c h i t a p r o j e c t s :1 ) P a w n e e a n d M c L e a n i n t e r s e c t i o n p r o j e c t ( r e d u c e b y $ 3 0 0 , 0 0 0 ) ,2 ) I T S W i c h i t a T r a n s i t - W i r e l e s s p r o j e c t ( r e d u c e b y $ 2 3 0 , 0 0 0 ) , a n d3 ) I T S W i c h i t a S i g n a l S y s t e m p r o j e c t ( r e d u c e d b y $ 4 0 0 , 0 0 0 )M r . S q u i r e s s e c o n d e d t h e m o t i o n . M o t i o n c a r r i e d u n a n i m o u s l y ( 1 3 - 0 ) .
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Mr. Whitson informed the Committee that in his discussion with the KDOT Bureau of Local 

Projects Staff, Park City would like to expand the Hydraulic Bridge at Chisholm Creek from a 2-

lane bridge to a 4-lane.  They are requesting an increase in the federal share of the project of 

$122,951 for a total federal share of $380,951.  Since the project is still in the planning stage, it 

could be programmed to reflect the change.  The 4-lane bridge would then be able to 

accommodate any future traffic increases. 

 A C T I O N : M r . A r m o u r m o v e d t o r e c o m m e n d t h e W A M P O P o l i c y B o d y a p p r o v e t h e a d d i t i o n a lf u n d i n g t o t h e H y d r a u l i c B r i d g e a t C h i s h o l m C r e e k p r o j e c t i n t h e 2 0 0 6 T I P a s l i s t e d i n A g e n d aI t e m # 4 , A t t a c h m e n t # 1 . M r . C a r r i e r s e c o n d e d t h e m o t i o n . M o t i o n c a r r i e d u n a n i m o u s l y ( 1 3 - 0 ) .
 

Ms. Harvieux asked the Committee to next look at the projects that were received by the 

WAMPO Staff from the Call For Projects.  She stated that the current TIP was about $19.5 million 

over programmed thru FY 2010 and that the WAMPO and TAC will have to, in the near future, 

come up with a solution to address the situation.  She told the Committee that by federal 

regulation, the TIP must be financially constrained.  Currently, there is no policy on how much 

the region can over program by.  The FHWA has allowed, as a guide, the MPO to over program 

by 20% over its obligation authority.  She once again told the Committee that there will not be 

enough funds for all of the projects in the TIP and that it will be a first come first serve process.  

There will be projects that will not be getting federal funds and those projects will have to be 

pushed back to a different fiscal year. 

 

Mr. Bowen informed the Committee that over programming is a nation wide problem and that 

the Federal Office has informed FHWA Staff to work with and ensure that MPOs and State DOTs 

maintain a fiscally constrained program.  His office will continue to assist the MPO and State as 

much as possible, but be prepared to adjust accordingly when funding is reduced. 

 

After further discussion, it was agreed by the Committee that the projects would be denied and 

that they would have an opportunity in the future to reapply. 

 A C T I O N : M r . M a r n e l l m o v e d t o r e c o m m e n d t h e W A M P O P o l i c y B o d y r e j e c t t h e p r o j e c t s l i s t e di n A g e n d a I t e m # 4 , A t t a c h m e n t # 1 w i t h a n e x c e p t i o n t o t h e H y d r a u l i c B r i d g e a t C h i s h o l m C r e e ka n d M a p l e a n d R i d g e i n t e r s e c t i o n p r o j e c t s . M r . W e b e r s e c o n d e d t h e m o t i o n . M o t i o n c a r r i e du n a n i m o u s l y ( 1 3 - 0 ) .
 

5. Other items. 

 

6. Adjournment. 

With no further business, Mr. Marnell moved to adjourn the meeting.  Mr. Armour seconded the 

motion.  Motion carried unanimously. 
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WICHITA AREA METROPOLITAN PLANNING ORGANIZATION 

 

 

Date: March 24, 2006 
 

 T O :
  Technical Advisory Committee 

 F R O M :
Nancy Harvieux, AICP 

  Transportation Planning Manager 

 R E :
 Amendment to the 2006 Unified Planning Work Program (UPWP). 

 

The Wichita Transit has requested an amendment to the UPWP to include a feasibility 

study for a centralized, multi-county, maintenance, operations, and scheduling center.  

The Wichita Transit’s Paratransit Ridership Program has experienced double-digit 

growth.  The operating and maintenance costs have increased dramatically.  In order to 

save on costs, maintenance, and expenses, a study is needed to determine if a regional 

paratransit van maintenance and scheduling facility is feasible.  The study was included 

in as a product item under task 3.4 Transit and Paratransit Planning in the 2005 UPWP.  

Wichita Transit was unable to accomplish the task in 2005 and is requesting that the 

project be included into the 2006 UPWP so that they could complete it in 2006. 

 

The Public Comment and Review Period for the proposed UPWP amendment started on M a r c h 2 7 , 2 0 0 6
and will last thru A p r i l 1 4 , 2 0 0 6 .

  The P u b l i c H e a r i n g
 date for the 

proposed amendment is scheduled for the A p r i l 2 0 , 2 0 0 6
 WAMPO Policy Body meeting. 

 

 R E C O M M E N D E D A C T I O N :1 . R e c o m m e n d t h e W A M P O P o l i c y B o d y a p p r o v e t h e p r o p o s e d A p r i la m e n d m e n t t o t h e 2 0 0 6 U P W P a s l i s t e d i n A t t a c h m e n t 1 .
 

 A t t a c h m e n t ( s ) :
1. P r o p o s e d A m e n d e d 2 0 0 6 U P W P .  



 

  Adopted: December 08, 2005 
Proposed Amendment April 20, 2006 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

UNIFIED PLANNING WORK PROGRAM 
FY 2006 

 
 
 
 

 
 
 
 
 
 
 

 
 
 

 
 
 
 
 
This document was prepared with financial assistance from the Federal Highway Administration and the 
Federal Transit Administration of the U.S. Department of Transportation through the Kansas Department of 
Transportation, and in cooperation with the Kansas Department of Transportation, Wichita Transit, and the 
Wichita Area Metropolitan Planning Organization.  The opinions, findings and conclusions expressed in this 
publication are those of the authors and not necessarily those of the Kansas Secretary of Transportation, the 
Federal Highway Administration or the Federal Transit Administration.  

WAMPO 
Wichita Area Metropolitan Planning Organization 
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INTRODUCTION 
 
The United States Department of Transportation, through its modal administrations, require the 
development of an annual Unified Planning Work Program (UPWP) to describe Intermodal comprehensive 
transportation planning in areas with population greater than 50,000.  The UPWP originated from the 
Federal-Aid Highway Act of 1973 and is prepared annually to describe the ongoing transportation 
planning process.  SAFETEA-LU is the most recent law establishing federal transportation policy and 
funding authorizations. 
 
As the designated Metropolitan Planning Organization (MPO) for the Wichita Metropolitan Area, the 
Wichita Area Metropolitan Planning Organization (WAMPO) is responsible under Section 134 of Title 23, 
United States Code, for carrying out a “continuing, cooperative and comprehensive” (3-C) transportation 
planning process.  This process should result in plans and programs that consider all transportation 
modes, and supports metropolitan community development and social goals.  These plans and programs 
shall lead to the development and operation of an integrated, intermodal transportation system that 
facilitates the efficient, economic movement of people and goods.  This document is intended to help 
facilitate that process.  The UPWP serves as the statement of work for federally funded transportation 
planning activities. 

 
PURPOSE AND DURATION OF THE UPWP 
 
The UPWP for the Wichita Metropolitan Area identifies the work tasks undertaken by the WAMPO to 
address metropolitan area transportation planning.  These work tasks will be conducted over the course 
of the fiscal year of January 1, 2006 through December 31, 2006. 
 

PARTICIPATING AGENCIES 
 
The following agencies have roles in the development, implementation, approval of, and/or funding of 
this UPWP: 
 
 U.S. DEPARTMENT OF TRANSPORTATION 
 

The Federal Highway Administration (FHWA) and the Federal Transit Administration (FTA) jointly 
approve the UPWP.  These two federal agencies provide valuable input into the process leading to the 
development of this document.  
 
FHWA develops regulations, policies, and guidelines to achieve safety, access, economic 
development, and other goals of FHWA programs, and provides technical training, education, and 
assistance to state and local transportation agency managers and WAMPO staff. 
 
The FTA provides leadership, technical assistance and financial resources for safe, technologically 
advanced public transportation that enhances all citizens' mobility and accessibility, improves 
America's communities and natural environment, and strengthens the national economy. 
 

 KANSAS DEPARTMENT OF TRANSPORTATION 
 

KDOT serves as the liaison between the MPO, the State, and the USDOT.  The MPO works 
cooperatively with KDOT on various transportation tasks, which include:  Transportation Improvement 
Programs (TIP), Long Range Transportation Plans (LRTP), travel demand modeling, air quality issues, 
and congestion management systems.  KDOT is the recipient of federal planning funds and the MPO’s 
are sub recipients of these funds.  Therefore KDOT provides grant oversight of federal planning 
funds.  KDOT also reviews and approves UPWP’s and TIP’s before requesting concurrency from FHWA 
and FTA. 
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WICHITA TRANSIT 
 

Wichita Transit (WT) provides public transit and paratransit services within the City of Wichita.  The 
transit system currently operates 51 buses and 26 wheelchair lift vans on 18 fixed routes, 18 
demand-response paratransit routes operated by the department, and 5 paratransit vans operated 
under a lease program with other social service agencies. Annually, WT carries over two million 
passengers on the fixed route bus service, and over 320,000 disabled passengers on paratransit vans.  

 

WAMPO PLANNING AREA 
 
For purposes of transportation planning, WAMPO’s jurisdiction is limited to the area shown in Appendix C.  
The metropolitan planning area has a population of approximately 461,000 with 1,036 square miles and 
includes the cities of Andover (and an area surrounding Andover in Butler County), Mulvane (and an area 
surrounding Mulvane in Sumner County), the metropolitan communities in Sedgwick County, and 
unincorporated Sedgwick County. 

 
WAMPO STAFF 
 
The WAMPO staff is housed in the Wichita-Sedgwick County Metropolitan Area Planning Department 
(MAPD).  MAPD is composed of three Divisions - the Transportation Division, the Advanced Plans Division, 
and the Current Plans Division.  Appendix E illustrates the staff composition of WAMPO.  
 
TRANSPORTATION DIVISION 
 

This Division provides transportation planning support to all jurisdictions within the planning area.  It 
is also responsible for the LRTP, the TIP, and the UPWP, Travel Demand Modeling, traffic monitoring, 
and major transportation studies and corridor planning studies.  This Division provides technical 
assistance to other departments, agencies, and the general public. 
 
The Transportation Division works on air quality and public involvement activities for the WAMPO, and 
facilitates intergovernmental planning between federal, state, and local entities.  It also coordinates 
with the KDOT on Urban Area Boundaries, and the Federal Roadway Functional Classification map.  
When/if considered a non-attainment area; the WAMPO will coordinate with KDOT on development of 
a work plan to include designation of responsible parties. 

 
ADVANCED PLANS DIVISION 
 

For the WAMPO, the Advanced Plans Division provides land use, socioeconomic, and demographic 
information and data.  The division also assists the MPO with generation of reports and graphic 
displays.  In relation to transportation planning this Division is responsible for researching and 
analyzing growth and development of the planning area.  In addition, they are responsible for 
analyzing and providing employment, land use, and population projections, and activities leading to 
the LRTP. 

 

TRANSPORTATION PLANNING PROCESS 
 
The WAMPO’s transportation planning process is an ongoing, evolving process.  A major step in the 
process is the development and adoption of the Long Range Transportation Plan (LRTP).  Contributing to 
the LRTP are the outputs of the Congestion Management System as well as other management systems.  
Projections of regional land use, population, and employment provide another key input to the LRTP, 
since they determine to a large extent the future transportation needs of the region.  The process also 
involves an extensive public outreach effort to identify community issues, concerns, and priorities. 
The LRTP provides the basis for development of the Transportation Improvement Program (TIP), which is 
a financially constrained list of projects to be funded and implemented.  The TIP must be consistent with 
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the LRTP.  Once projects are included in the current TIP, they may proceed to implementation, which in 
turn result in changes in system condition and performance that may be reflected in the management 
systems.  These changes, as well as new land use, population, and employment forecasts, require 
periodic updates to the LRTP.  The LRTP should be updated at a minimum of every five years, but may be 
revised more frequently. 

 
METROPOLITAN PLANNING FACTORS 
 
The transportation planning process must explicitly address eight planning factors identified by SAFETEA-
LU:  
 

1. Support the economic vitality of the metropolitan area, especially by enabling global 
competitiveness, productivity, and efficiency; 

2. Increase the safety of the transportation system for motorized and non-motorized users; 
3. Increase the security of the surface transportation system for motorized and non-motorized 

users; 
4. Increase the accessibility and mobility options available to people and for freight; 
5. Protect and enhance the environment, promote energy conservation, and improve quality of 

life; 
6. Enhance the integration and connectivity of the transportation system, across and between 

modes, for people and freight; 
7. Promote efficient system management and operation; and 
8. Emphasize the preservation of the existing transportation system. 
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UPWP WORK ELEMENTS / TASK DESCRIPTIONS 
 
1.0 Program Support and Administration 
Program Objective: 

Provide overall management of WAMPO’s transportation planning program, and ensure 
compliance with applicable federal and state requirements.  Administer federal funding in a lawful 
manner.  Support various transportation related committees and ensure communications among 
and between the committees.  Manage the staff contributing to planning activities. 
 

1.1 Technical and Staff Support for The MPO and Membership 
Program Objective: 
Provide overall management of the WAMPO transportation planning program, and ensure 
compliance with applicable federal and state requirements.  Provide support for the 
various transportation and MPO related boards, committees and forums, and ensure 
communications among and between the committees.  Acquire and administer grants 
and funding resources. 
 

Previous Work 
1. Participated in and provided meaningful input into the project selection and 

ranking process of the Coordinated Transit District (CTD) 12. 
2. Assisted WT with Transit Mobility issues and recommendations. 
3. Provided WT with documentation and statistical data for re-certification and civil 

rights compliance under Title VI. 
4. Provided organizational options to the WAMPO Policy Body to reflect expansion of 

the planning area through an Agreement Document.  
5. Adopted Bylaws for expanded membership of the MPO Policy Body. 

 

Activities: 
1. Prepare and coordinate the adoption of the annual UPWP and supporting grant 

applications. 
2. Maintain required MPO documentation and reporting for project and program 

grant administration in compliance with federal regulations. 
3. Prepare and/or update the civil rights compliance assurances under Title VI. 
4. Preparation of quarterly and annual work program progress reports and billings 

for transmittal to KDOT, as required in the consolidated planning grants.  
5. Attend pertinent planning seminars and workshops as needed. 
6. Procurement of equipment, supplies, contractors, etc. as needed. 
7. Update and amend Bylaws for expanded membership of the TAC. 
8. Staff support to various meetings. 
9. Review, update, develop as appropriate a prospectus/agreement as outlined in 

23CFR 450.314(c). 
 

Products: 
1. Development and approval of FY 2007 UPWP and annual budget. 
2. FY 2005 final progress report. 
3. Quarterly FY 2006 work progress reports and billings.  
4. Provide Title VI non-discrimination assurances.  
5. Maintain records and documents of MPO reorganization, provision of a multi-

jurisdictional forum, and development of procedures, bylaws, and memorandums. 
6. Bylaws for expanded membership of TAC. 
7. Development of Cooperative Planning Agreements (23 CFR 450.314(c)). 
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1.2 Public Involvement 
Program Objective: 
To gain input from the general public in transportation planning; to comply with the 
federal and local public participation requirements; to provide opportunities for 
convenient public access to review and comment on the WAMPO planning and 
programming documents, and the data and processes leading to those documents.  This 
is a continuing work item. 
 

Previous Work 
1. Adopted public involvement policy and process guidelines. 
2. Meetings and presentations with the WAMPO Policy Body and the TAC. 
3. Conducted public meetings and provided opportunity for public comment and 

review on relevant WAMPO activities. 

 
Activities: 
1. Update and maintain the Public Involvement Policy (PIP) adopted on February 10, 

2005. 
2. Provide opportunity for public comment and review of the revised PIP. 
3. Establish and maintain a record-keeping system that documents official actions of 

transportation planning processes and related public review. 
4. Advertise the availability of draft documents for public review and comment.  

Provide liaison with, and attend meetings of public and private interest groups as 
needed. 

5. Develop and maintain informational program to educate and involve the public on 
the organization and functioning of an MPO.  This is an ongoing activity. 

6. Provide adequate notice of WAMPO activities as outlined in the PIP. 
7. Develop and refine outreach activities for underserved segments of communities. 
8. Research potential analytical processes to evaluate the effects of development 

and transportation investments on communities, from the environmental justice 
perspective. 

9. Develop internet formats as an information and participation medium, and explore 
options for the WAMPO web page. 

10. Prepare and maintain a database of community stakeholders for mail and 
electronic notification of transportation activities. 

 

Products:  
1. Presentations to various groups, distribution of information booklets, newsletters, 

and flyers as part of the informational program.  This may be a multi-year project. 
2. Design a logo for the WAMPO through the informational program. 
3. Design and maintain web page for WAMPO. 
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2.0 Comprehensive Planning and Research 
Program Objective: 

Areas covered include long range travel forecasting and modeling, appropriate database 
development and maintenance for transportation in the entire planning area, system analysis, 
sketch planning, development or revision of system plans, and activities leading to the LRTP, and 
travel demand management activities. 
 

2.1 Data Collection, Monitoring and Land Use Forecasting 
Program Objective: 
Acquisition and development of information for regional policy and transportation 
planning areas.  These areas include demographic analysis and non-transportation 
modeling and forecasting activity for land use, housing, human services, environmental 
and natural resources, recreation and open space, public facilities and utilities. 
 

Previous Work:  
1. 2005 Report on Annual Development Trends. 
2. 2004 Key Indicators of Community Change Report. 
3. Update and forecast population, dwelling unit, and employment databases. 
4. Northwest Bypass population and employment analysis. 
 

Activities: 
1. Prepare future year estimates for socio-economic and demographic data. 
2. Update key indicators of transportation development and community change 

reports. 
3. Update databases on current population, employment, and land use in the 

planning area. 
4. Continue to disseminate socioeconomic data for internal, public, and external 

agency use. 
5. Use Geographic Information Systems (GIS) updates and demographic studies as 

an analytical and data management tool in spatial work projects including LRTP 
updates and demographic studies.  Coordinate and prepare sub-area plans. 

6. Assist in the implementation of access and mobility components of neighborhood 
plans. 

7. Coordinate land use and growth plans of all member jurisdictions and incorporate 
into the LRTP, comprehensive plan, and the transportation demand model as 
needed. 

8. Facilitate municipal forum discussions related to land use and transportation 
infrastructure planning. 

 

Products: 
1. 2006 Report on Annual Development Trends. 
2. 2006 Key Indicators of Community Change Report. 
3. Demographic projections. 
4. Future land use growth scenarios. 
5. Review of Census Transportation Planning Package data: prepare summary 

reports as needed.  
6. Development of updated employment database. 
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3.0 Long Range Transportation and Systems Planning 
 

3.1 Long Range Transportation Plan 
Program Objective:  
The LRTP provides the basis for transportation investment of regionally significant 
projects and programs within the planning area.  The LRTP is updated at least every five 
years.  The 2005 update to the 2030 LRTP was adopted in August 2005.  The LRTP 
addresses various modes of transportation as well as the safety and security of the 
region’s transportation system.  This is a continuing work element. 

 
Previous Work:  
1. Development of a computer model transportation network. 
2. Model calibration based on an expanded network and updated demographic and 

employment data. 
3. Updated the transportation planning models and databases for travel demand 

modeling by verifying trip generation rates, updating the speed capacity tables, 
investigating alternative modeling techniques, and continuation of the updates to 
the transportation network for the metropolitan region using QRS software. 

4. 2030 land use and socio-economic data forecast. 
5. Produced the new 2030 LRTP. 
6. Adopted the Federal Roadway Functional Classification Map to reflect changes in 

the UZA Boundary, and regional travel patterns. 
7. Received input from stakeholders and presented at TAC meetings. 
 

Activities: 
1. Prepare a report and newsletter highlighting transportation system changes, 

existing traffic problems, and state of the transportation system. 
2. Evaluate existing development trends in land use and their impacts on the 

existing and planned transportation network. 
3. Provide opportunities for an open, inclusive process assuring continuing, 

comprehensive, and cooperative decision making with members of the 
community. 

4. Conduct travel demand studies for future scenarios based on best available 
demographic and growth scenarios. 

5. Revise and update the existing 2030 LRTP as required. 
6. Present findings from technical studies to the Technical Advisory Committee and 

the WAMPO Policy Body.  
 

Products:  
1. Reports and analysis on current status and future transportation needs. 
2. Develop comprehensive map of the road system showing network designations. 
3. Update of the travel demand computer model. 
 
 

3.2 Intelligent Transportation Systems 
Program Objective: 
To update and maintain the regional architecture, coordinate planning and design studies 
and the programming of Federal, State, and local funds.  This is a continuing work 
element, and may include multi-year activities. 
 

Previous Work: 
1. Adoption of the Regional ITS Architecture. 
2. Review of the AVL/MDT study. 
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3. Review and research of scope of services for the Signals Update and RA projects. 
4. Coordination among member jurisdictions. 
5. Incorporated the Regional ITS Architecture into the 2030 LRTP. 
 

Activities: 
1. Coordinate activities between partnering jurisdictions, and propose projects and 

studies under the ITS set-aside and federal funding category. 
2. Manage the financial distribution of the ITS set-aside and federal earmarks funds. 
3. Amend the ITS architecture, as needed. 
4. Seek funding opportunities and prepare funding applications as needed. 
5. Work with Federal and State officials in the administration of previously secured 

federal ITS earmarked funds. 
6. Emphasize safety and security, one of the Planning Emphasis Areas (PEA) for 

2005, in the planning and design of the Advanced Transportation Management 
System (ATMS). 

7. Maintaining the Regional ITS Architecture. 
8. Coordinate ITS projects with regional agencies to include billing and reporting as 

required. 
 

Products: 
1. Amended ITS architecture. 
 

3.3 Air Quality Planning 
Program Objective: 
Improve awareness of air quality issues and develop the technical and analytical 
capabilities of staff.  This is a continuing work element. 
 

Previous Work: 
1. Completion of a baseline emissions inventory of air quality in the region.  
2. Listing voluntary emissions reduction strategies for Air Quality, and assisting the 

Air Quality Improvement Task Force (AQITF) to establish priorities. 
 

Activities: 
1. Continue efforts leading to the development of air quality modeling, evaluation, 

and programming capabilities.  
2. Participate in Voluntary Ozone Reduction Task Force, and assist in developing 

local emission reducing priorities. 
3. Participate in EPA Air Quality Committee. 
4. Continue to inform and apprise the MPO and the governing bodies on air quality 

issues. 
5. Review opportunities for activities to promote awareness of air quality issues. 
6. Provide support to the Policy Body member on the AQITF. 
7. Participate in voluntary emission reduction strategies for Air Quality and assist the 

Air Quality Improvement Task Force to establish priorities. 

Products: 
1. Local project sponsor shall develop a report on the project’s congestion mitigation 

and air quality benefits. 
2. CMAQ project selection criteria (may be multi-year activity). 
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3.4 Transit and Paratransit Planning 
Program Objective: 
Assist and participate in public transportation and transportation activities and planning 
for the elderly, handicapped, and low-income members of the community.  Provide 
alternative transportation options to the private motorized vehicle. 
 

Previous Work: 
1. Assisted WT with grant applications. 
2. Assisted WT and CTD #12 to provide public transportation.   
3. Participation in the Wichita Transit Mobility Advisory Task Force. 
4. Include transit projects in the TIP. 
5. Assisted WT in ITS related projects. 
6. Assist WT in producing documents for Title VI self-certification review. 
7. MOU developed between the MPO and WT on planning duties in August 2005. 
 

Activities: 
1. Assist the CTD # 12 to review and rank project applications for submission to 

KDOT. 
2. Attend the CTD # 12 meetings and assist as requested. 
3. Provide assistance with WT funding opportunities through the UPWP and TIP. 
 

Products: 
1. Annual ranking of CTD # 12 applications for FTA funding. 
2. Feasibility study for a centralized, multi-county, maintenance, operations, and 

scheduling center. 
 
 

3.5 Congestion Management System 
Program Objective: 
To monitor traffic flow on CMS network and to evaluate the type and severity of 
congestion within the region, identify and recommend mitigation options and alternatives, 
and encourage local jurisdictions implement selected strategies.  This is a continuing 
work element. 
 

Previous Work:  
1. Research tools and programs to gather data on arterial streets. 
2. Developed and adopted a CMS policy. 
3. Conducted a pilot study using GPS, GIS, and data logging software. 
4. Developed and adopted a CMS toolbox. 
5. Incorporated CMS in the 2030 LRTP. 
6. Monitored the traffic count program for the WAMPO’s urbanized area. 
 

Activities: 
1. Review, and update the CMS Policy for the WAMPO region. 
2. Perform speed and delay studies along select arterial streets and highways using 

GPS and “floating car” method procedures. 
3. Incorporate traffic forecasts data into the CMS activities. 
4. Incorporate traffic count programs administered by state and local jurisdictions, 

and map the volume-based congestion areas to verify GPS-based delay studies. 
 

Products:  
1. Amendment to the CMS Policy as necessary. 
2. Annual report on measured congestion along select arterial streets. 
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3. Prepare traffic count program guidelines for the region. 
 
 

3.6 Alternative Transportation Modes 
Program Objective: 
To exam transportation modes and preservation of corridors for incorporation of 
alternative transportation methods.  Identification of passenger, freight, and goods 
movement through, and within, the region resulting in strategic and tactical planning to 
improve this movement.  This is a continuing work element. 
 

Previous Work: 
1. CKR railroad right of way has been preserved through interim trail use. 
2. Meetings have occurred with proposed intermodal and multi-modal advocates. 
3. Meetings and discussions with BNSF and the K&O Railroad to identify alternative 

freight routes in NW Wichita. 
4. 21st Street Corridor Revitalization Study and review of transportation railroad 

infrastructure options. 
 

Activities: 
1. Determine the existing and future needs for intermodal, multi-modal, and freight 

facility planning and projects. 
2. Develop an RFP and select a consultant for the Rail-Crossings study in the 

southern planning area. 
3. Right of way acquisition during roadway reconstruction and development for trail 

and other transportation modes. 
4. Monitor passenger rail environment and events; monitor other rail related and 

potentially innovative transportation modes.  
5. Continue right of way preservation on abandoned railway right of way by 

submitting applications for Notice of Interim Trail Use (NITU), as needed. 
 

Products: 
1. Railbanking agreements with railroads to secure corridors for rails-to-trails in lieu 

of abandonment as opportunities arise. 
2. Rail-Crossings study.  This may be a multi-year project. 

 
 

3.7 Travel Demand Modeling and Forecasting 
Program Objective: 
To analyze and forecast traffic and travel demand on the transportation network.  To 
maintain and improve socio-economic and land-use models on the transportation 
network.  
 

Previous Work: 
1. Expansion of the physical network to include all arterial streets in the planning 

area. 
2. Integration of 2002 demographic and employment attributes into TAZs. 
 

Activities: 
1. Convert existing GNE/ QRS travel demand forecast model to TransCAD.   
2. Calibrate and validate the transportation forecast/demand model using TransCAD. 
3. Run the “Existing & Committed” network for 2002 in TransCAD. 
4. Establish future land use scenarios and compute socio-economic data by TAZs for 

each scenario. 
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5. Evaluate and update the transportation planning models and databases for travel 
demand modeling. 

6. Provide information and technical support to local authorities on projected traffic 
volume. 

 

Products: 
1. Analysis of current and future changes in the travel demand model.  
2. Listing of capacity-related transportation facility deficiencies and needs, as a part 

of the LRTP. 
3. Calibrated and validated model. 
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4.0 Short Range Transportation and Project Planning 
Program Objective: 

To develop a detailed and financially constraint program of transportation projects, drawn from 
all elements of the community, which is consistent with the LRTP; the projects in the first three-
years must be financially constrained.  To establish and maintain an efficient TIP amendment 
process.  To ensure opportunities for public input, review, and comment related to TIP.  This is a 
continuing work element.  

 

4.1 Transportation Improvement Program (TIP) 
Program Objective: 
The development and adoption of a TIP with a three-year triennial element and two out-
years for project programming.  The TIP is a process for selecting and scheduling all 
federally funded and regionally significant projects in a manner consistent with the LRTP.  
The TIP is updated every two years and amended as required.  
 

Previous Work: 
The TIP is an annual work item.  The current TIP was adopted on November 17, 2005.  
There have been four amendments in 2005.  A new TIP will be developed no later than 
November 2007 as per requirements outlined in SAFETEA-LU.   
 

Activities: 
1. Review and rank project applications from the cities and counties.  
2. Develop PSC and select projects.  
3. Amend TIP as necessary. 
4. Call for projects and arrange a workshop for public involvement. 
5. Incorporate public involvement process in development of the TIP. 
6. Provide a list of projects obligated in the past federal fiscal year using federal 

funds, and make the list available to the public. 
7. Develop a TIP Policy document, to include items such as public involvement 

process, the amendment process etc. 
8. Identify TIP projects in relation to Title VI and EJ areas.  Work with affected 

populations to determine benefits and impacts. 
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Products: 
1. An amended TIP document. 
2. An adopted PSC. 
3. TIP Policy (may be a multi-year activity).  
4. Maps showing EJ areas and TIP projects with analysis on the benefits and 

burdens of proposed projects. 
 
 

4.2 Traffic Studies 
Program Objective: 
To analyze impacts of development proposals to identify mitigating measures.  To 
integrate land use planning activities with transportation planning.  To provide 
information and recommendations to member jurisdictions and other planning and design 
agencies.  This is a continuing work element. 
 

Previous Work: 
1. Review traffic impact studies in connection with applications for land 

development. 
2. Provide traffic projections as requested. 
 

Activities: 
1. Update and consolidate annual traffic counts, as appropriate. 
2. Provide traffic projections and system support for project design, as requested. 
3. Assist, coordinate, and review traffic studies.   
4. Review regionally significant development applications and subdivision plats for 

access management, site circulation, and impact assessment on the 
transportation network.   

 

Products: 
1. Corridor and traffic impact studies, as required. 
2. Traffic count database. 
3. Traffic count map for the planning area.  (Ongoing) 
 
 

4.3 Major Corridor Studies 
Program Objective: 
To study the need for future transportation corridors and determine alternatives.  To 
establish route locations and complete environmental documentation.  
 

Previous Work: 
1. Conducted traffic impact studies and provided guidance for preservation of ROW. 
2. Provided alternative analysis using travel demand forecast model for NW Bypass 

corridor. 
3. Provided alternative strategies for rail separation in the north-central industrial 

corridor. 
4. Review findings and geometric improvements associated with US-81 Corridor 

study. 
5. Development of RFP for SATS and completed consultant hiring process. 

 

Activities: 
1. Manage and administer the South Area Transportation Study (SATS), ensuring 

coordination with local, state, federal and other agencies in the development of 
environmental documents and appropriate public involvement.  
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2. Assist Sedgwick County, Butler County, and seven (7) cities with corridor studies 
along the K-254 highway. 

3. Partner with KDOT in the I-235/Kellogg/Central interchange study. 
4. Compute traffic projections for use in planning and design of major transportation 

corridors. 
5. SATS activities.  This may be a multi-year project. 
6. Technical Support. (Ongoing) 
 

Products: 
1. Draft report of SATS; this may be a multi-year project.  
 
 

4.4 Bicycle and Pedestrian Trail and Transportation Enhancements 
Program Objective: 
Provide a safe, efficient, and convenient bicycle and pedestrian system.  Provide 
alternatives and opportunities to expand the pathway system. 
 

Previous Work: 
1. Conduct TE workshop and provide guidance for the TE program. 
2. Submitted TE applications to KDOT through the TAC and MPO review process. 
3. Coordinated with railroad authorities and FRA for railroad abandonment. 
4. Secured railbanking on segments of the CKR corridor in west Wichita and the 

BNSF track in east Wichita. 
5. Developed and provided bike and pedestrian maps for distribution. 

 

Activities: 
1. Explore possibilities to expand bicycle and pedestrian trail system through out the 

MPO planning region. 
2. Develop a bicycle and pedestrian facility study in the planning area. 
3. Conduct TE workshop and provide guidance for the TE program, as appropriate. 
 

Products: 
1. Bicycle/Pedestrian Plan for the WAMPO planning area.  This may be a multi-year 

project. 
2. TE application submission to KDOT. 
3. TE application guideline. 
 
 

4.5 KDOT Local Partnership Program 
Program Objective: 
Partner with KDOT to facilitate project applications, as required. 
 

Previous Work: 
1. Provided assistance through out the planning region to prepare applications for 

KLINK, Geometric Design and Economic Development funding. 
2. Assisted KDOT in the field review of application projects. 
 

Activities: 
1. Assist local jurisdictions in the project application process. 
2. Present project applications to TAC and WAMPO for submission to KDOT. 
 

Products: 
1.  Local partnership project applications. 
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4.6 Special Projects and Reports 
Program Objective: 
To prepare reports and applications that assist in implementing projects and program 
objectives of the LRTP. 
 

Previous Work: 
1. Annual status report for the Arkansas River Pedestrian Bridge project TCSP. 
 

Activities: 
1. Prepare the annual Transportation and Community, and System Preservation 

(TCSP) report for the two pedestrian bridges that cross the Arkansas and Little 
Arkansas Rivers. 

2. Assist in efforts to seek federal or state funding. 
3. Assist the Kansas World Trade Center activities as appropriate.  

 
Products: 
1. Annual Arkansas River Pedestrian Bridge project TCSP report and project analysis 

upon completion of the project. 
2. Reports and analysis as required to aid regional transportation. 
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5.0 Transit Exclusive – Wichita Transit Programs and Projects 
 

5.1 Section 5307 Funded Planning Activities 

Program Objective:  
To plan for an effective, convenient and accessible public transportation system.  This is a 
continuing work element.   

 

Previous Work: 
1. Use the Advocate Committee for Transportation Activities (ACTA) for ADA issues 

and concerns. 
2. Monitor Wichita Transits performance relative to meeting the provision of service 

requirements of The ADA. 
3. Certification and recertification of ADA Paratransit eligible persons criteria based 

on a client’s functional ability to use Wichita Transit’s accessible fixed route buses. 
4. Continue ADA Paratransit Eligibility criteria based on client's functional ability to 

use Wichita Transit accessible fixed route buses. 
 

Activities: 
1. Study the feasibility of placing bicycle racks on fixed route buses. 
2. Evaluate current disability awareness and sensitivity training provided to 

paratransit drivers and other staff of transportation providers. 
3. Prepare transit elements for TIP. 
4. ITS: Participation in processes establishing a regional architecture. 
5. Implement Operations Management Information Systems (OPS-MIS) / Customer 

Service / Maintenance Management Information Systems (MAIN-MIS). 
6. Complete an Automatic Vehicle Locator (AVL) Study. 
7. Participate in locally coordinated Emergency Plan exercises. 
8. Implement video security systems in the Transit Operations Center and on fixed 

route buses and on Paratransit vans.  
9. Retain a consultant to complete the Transit Development Program (TDP). 
10. Study the feasibility of a Downtown Shuttle. 
11. Continue Vanpooling activities through Access to Jobs. 
12. Continue Park and Ride reviews. 
13. Initiate Northeast Corridor BRT Study. 
14. Placement of Shelters/Benches throughout the City. 
15. Certify new and recertify existing paratransit clients using a new eligibility 

application and process. 
16. Preparation of on-time performance reports. 
17. Implement vanpool program for the Access to Jobs Program. 
18. Evaluate the feasibility of providing evening transit service to Access customers. 
19. Title VI analysis to determine service delivery to minority and economically 

disadvantaged areas of Wichita. 
 

Products: 
1. Complete transition to Data Stream maintenance MIS reporting system. 
2. Replacement of old benches, installation of additional shelters, and assuring ADA 

accessibility compliance. 
3. Providing baseline information regarding the numbers of elderly and disabled 

persons currently using the communities various transportation services.   
4. A paratransit customer database characterized by individuals who meet 

paratransit eligibility requirements identified in The ADA.   
5. Achieving the intent of the ADA to mainstream disabled persons to accessible 

fixed route transit.   
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6. Travel training to assist persons who have been determined not to be eligible for 
paratransit services.  

7. On-time performance reports. 
8. Vanpooling ACCESS clients to places of employment.   
9. Evening transit services for ACCESS clients will more fully meet client needs. 
10. Identification of load factors and assessment of the effect of possible service 

changes on minority and low-income populations. 
11. Title VI certification by FTA. 
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Appendix A TRANSPORTATION PLANNING PROCESS CERTIFICATION STATEMENT 
 

 
The Wichita Area Metropolitan Planning Organization (WAMPO) hereby certifies that it is carrying out a 
continuing, cooperative, and comprehensive transportation planning process for the region in accordance 
with the applicable requirements of: 
 
(1) Section 134 of Title 23, U.S.C., Section 8 of the Federal Transit Act (49 U.S.C. app. 
1607) and 23 CPR Part 450; 
 
(2) Section 174 and 176(c) and (d) of Clean Air Act (42 U.S.C. 7504, 7506(c) and (d)); 
 
(3) Title VI of the Civil Rights Act of 1964 and the Title VI assurances executed by the State of Kansas 
under 23 U.S.C. 324 and 29 U.S.C. 794; 
 
(4) Section 1003(b) of the Intermodal Surface Transportation Efficiency Act of 1991 (Public Law 102-240) 
(and subsequent sections of the Transportation Equity Act for the 21st  Century, TEA-21, approved on 
June 9, 1998) regarding the involvement of disadvantaged business enterprises (DBEs) in FHWA and FTA 
funded projects (Public Law 97-424, Section 105(f); 49 C.F.R. Part 23); and 
 
(5) The provisions of the Americans with Disabilities Act of 1990 (Public Law 101-336, 104 Stat. 327, as 
amended) and U.S. DOT regulations “Transportation for Individuals with Disabilities” (49 CFR Parts 27, 37 
and 38). 
 
 
___________________________________ 
Ronald Marnell, WAMPO Chairperson 
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Appendix B CERTIFICATION OF RESTRICTIONS ON LOBBYING 
 

I,   Ronald Marnell  , WAMPO Chairperson, hereby certify on behalf of the Wichita Area Metropolitan 
Planning Organization that to the best of my knowledge: 

(1) No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to 
any person for influencing or attempting to influence an officer or employee of any agency, a Member of 
Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection 
with the awarding of any Federal contract, the making of any Federal grant, the making of any Federal 
loan, the entering into of any cooperative agreement, and the extension, continuation, renewal, 
amendment, or modification of any Federal contract, grant, loan, or cooperative agreement. 

(2) If any funds other than Federal appropriated funds have been paid or will be paid to any person for 
influencing or attempting to influence an officer or employee of any agency, a Member of Congress, an 
officer or employee of Congress, or an employee of a Member of Congress in connection with this Federal 
contract, grant, loan, or cooperative agreement, the undersigned shall complete and submit Standard 
Form-LLL, "Disclosure Form to Report Lobbying," in accordance with its instructions. 

(3) The undersigned shall require that the language of this certification be included in the award 
documents for all sub awards at all tiers (including subcontracts, sub grants, and contracts under grants, 
loans, and cooperative agreements) and that all sub recipients shall certify and disclose accordingly. 

The certification is a material representation of fact upon which reliance is placed when this transaction 
was made or entered into.  Submission of this certification is a prerequisite for making or entering into 
this transaction imposed by section 1352, title 31, U.S. Code.  

Executed this xth day of December 2005. 

 

 

By ____________________________________________________,  

WAMPO Chairperson 
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Appendix C WAMPO TRANSPORTATION PLANNING BOUNDARY 
 

 



Appendix D FUNDING SUMMARY

*Note:  Funds are rounded up in calculations. WT

UPWP Salary Gen Fund Contractual Commodities Capital

Consultants - Soft 

Match Subtotal

Transit Planning  

Salaries & Benefits Grand Total

Task 1.0 Program Support/Admin.

1.1 $37,589 $45,139 $209,070 $25,500 $17,000 $334,298 $334,298

1.2 $63,922 28,489$      $92,410 $92,410

$426,709 $426,709

Task 2.0 Comprehensive Planning/Research

2.1 $15,196 $63,627 $78,823 $78,823

$78,823 $78,823

Task 3.0 Long Range Transportation/System Planning

3.1 $34,396 $11,686 $46,082 $46,082

3.2 $34,396 $44,857 $79,253 $79,253

3.3 $34,396 $34,396 $34,396

3.4 $34,396 $60,000 $94,396 $94,396

3.5 $34,396 $34,396 $34,396

3.6 $34,396 $34,396 $34,396

3.7 $34,396 $34,396 $34,396

$357,318 $357,318

Task 4.0 Short Range Transportation/Project Planning

4.1 $34,396 $34,396 $34,396

4.2 $34,396 $34,396 $34,396

4.3 $34,396 $11,686 $46,082 $46,082

4.4 $34,396 $34,396 $34,396

4.5 $34,396 $34,396 $34,396

4.6 $34,396 $34,396 $34,396

$218,065 $218,065

Task 5.0 Transit Programs/Projects

5.1 $0 $1,096,902 $1,096,902

$0 $1,096,902 $1,096,902

Task Total $2,177,816

UPWP Funds Subtotal $563,860 $269,070 $25,500 $17,000 $875,430 $877,521 $1,752,951

Local Match Subtotal $205,484 $205,484 $219,381 $424,865

Special Funding

Task 3.6 Long Range Transportation/System Planning $600,000 $600,000 $600,000

Task 4.3 Short Range Transportation/Project Planning $200,000 $200,000 $200,000

Task 4.4 Short Range Transportation/Project Planning $171,000 $171,000 $171,000

Subtotal SATS NCPD Grant 2003 $971,000 $971,000 $971,000

KS Toll Credits Soft Match $194,200 $194,200 $194,200

Total NCPD $1,165,200 $1,165,200 $1,165,200

Task 3.4 Long Range Transportation/System Planning (See above)

KS Match $15,000 $15,000 $15,000

Total Match Transit Feasibility Funds $15,000 $15,000 $15,000

TOTAL EXPENSES $563,860 $205,484 $269,070 $25,500 $17,000 $1,180,200 $2,261,114 $1,096,902 $3,358,016

FUNDING SOURCES

PL & 5303 (80%) $563,860 $269,070 $25,500 $17,000 $875,430

FTA 5307 (80%) $877,521 $877,521

Local Match $205,484 $219,381 $424,865

NCPD Grant $971,000 $971,000

KS Toll Credits Soft Match $194,200 $194,200

KDOT Transit Match $15,000 $15,000

TOTAL ALL SOURCES $563,860 $205,484 $269,070 $25,500 $17,000 $1,180,200 $2,261,114 $1,096,902 $3,358,016

               Wichita Area Metropolitan Planning Organization
MAPD
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Appendix E ORGANIZATION OF WAMPO HOUSED IN MAPD 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

CPG Planning Funds 
*   = 100% Federal funding 
** =  Less than 100% Federal funding 

Wichita-Sedgwick County 

Metropolitan Area Planning Department 

M A P D 

 

Director of Planning/WAMPO ** 

 

 

Administration    Advanced Plans 

 

Assistant to the Director **  Senior Planner ** 
Administrative Aide **  Associate Planner ** 
Secretary **   Planning Aide ** 

 
 
Transportation/WAMPO 

 
Division Manager * 
Principal Planner * 
Senior Planner * 
Associate Planner (Two) * 
Planning Analyst (Two) * 
 
 
Information Technology/GIS 

 
Analyst* * 
 

Wichita Area 
Metropolitan Planning Organization 

W A M P O 
Policy Body 

Technical Advisory 
Committee 
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Appendix F MAJOR WORK ACCOMPLISHMENTS IN 2005 
 
 

� Adopted PIP on February 10, 2005 and included public involvement in the new LRTP development 
process, TIP amendment process and other programs as appropriate.  Also developed a Public 
Involvement Toolbox. 

 
� Adopted the CMS Policy of February 10, 2005 and conducted a pilot study using GPS, GIS, and 

Trav Time Software.  Also developed and adopted a CMS Toolbox. 
 

� Completed and adopted the Regional ITS Architecture on May 26, 2005. 
 

� Adopted the Federal Roadway Functional Classification Map on July 28, 2005 to reflect changes in 
the urbanized boundary and roadway classifications.  FHWA approval August 15, 2005. 

 
� Completed and adopted the new 2030 LRTP on August 25, 2005.   

 
� Initiated call for projects and conducted TIP and TE workshops.  

 
� Adopted TIP document on November 17, 2005. 

 
� Continued development of the Project Selection Criteria. 

 
� Developed RFP and worked consultant for the South Area Transportation Study. 

 
� Partnered with KDOT in the I-235/Kellog/Cental interchange study. 
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Appendix G SCHEDULE OF MEETINGS 
 
 

 

TAC Meeting 
 

WAMPO Policy Body Meeting 

January 3, 2006  
 

January 19, 2006 

January 30, 2006  
 

February 16, 2006  

February 27, 2006  
 

March 16, 2006  

April 3, 2006  
 

April 20, 2006 

May 1, 2006  
 

May 18, 2006 

May 30, 2006  
 

June 15, 2006 

July 3, 2006  
 

July 20, 2006  

July 31, 2006  
 

August 17, 2006  

September 5, 2006  
 

September 21. 2006  

October 2, 2006  
 

October 19, 2006  

October 30, 2006  
 

November 16, 2006  

December 4, 2006  
 

December 21, 2006  
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Appendix H ACRONYMS 
 
“3C”   Continuing, Comprehensive, and Cooperative 
ACTA  Advocate Committee for Transportation Activities 
ADA  Americans with Disabilities Act 
AQ  Air Quality 
ATMS  Advanced Transportation Management System 
AVL  Automatic Vehicle Location 
CAAA   Clean Air Act Amendments of 1990 
CCT  Coordinating Committee for Transportation Planning 
CIP  Capital Improvement Program 
CMAQ   Congestion Mitigation and Air Quality  
CMS   Congestion Management System  
CO   Carbon Monoxide 
CPG   Consolidated Planning Grant  
CTD  Coordinated Transit District 
DAB  District Advisory Boards 
DOT   Department of Transportation 
FHWA  Federal Highway Administration 
FTA   Federal Transit Administration  
FY   Fiscal Year  
GIS  Geographic Information System 
GPS  Geographic Positioning System 
ITS/RA Intelligent Transportation Systems/Regional Architecture 
KDOT  Kansas Department of Transportation 
LRTP  Long Range Transportation Plan 
MAIN-MIS Maintenance Management Information System 
MAPC  Metropolitan Area Planning Committee 
MAPD  Metropolitan Area Planning Department 
MDT  Mobile Data Terminal 
MIS   Major Investment Study 
MOA   Memorandum of Agreement 
MOU   Memorandum of Understanding 
MPC  Mobility Planning Committee 
MPO   Metropolitan Planning Organization  
NAAQS  National Ambient Air Quality Standards 
NCPD  National Corridor Planning and Development 
NHS   National Highway System 
NITU  Notice of Interim Trail Use 
PEA  Planning Emphasis Area 
PIP  Public Involvement Policy 
PL   Planning funds 
PSC  Project Selection Criteria 
SATS  South Area Transportation Study 
SCAC  Sedgwick County Association of Cities 
SIP   State Implementation Plan (for air quality) 
SOV   Single Occupant Vehicle 
SPR  State Planning and Research funds 
STIP  Statewide Transportation Improvement Program 
STP   Surface Transportation Program 
TAC   Technical Advisory Committee 
TAZ  Transportation Analysis Zones 
TC  Transit Center 
TCSP  Transportation and Community, and System Preservation 
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TDM  Transportation Demand Management 
TDP   Transit Development Plan 
TE  Transportation Enhancement 
TEA-21  Transportation Equity Act for the 21st Century  
TIP   Transportation Improvement Program 
Title VI  Title VI of the U.S. Civil Rights Act of 1964, as amended 
TMA   Transportation Management Area  
TOC  Transit Operations Center 
UPWP   Unified Planning Work Program 
UZA  Urbanized Area 
VMT  Vehicle Miles Traveled 
WAMPO Wichita Area Metropolitan Planning Organization 
WT  Wichita Transit 
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Appendix I DEFINITIONS 
 
Terms used in this document are derived from, and conform to, 23 U.S.C. 
 
Consultation means that one party confers with another identified party and, prior to taking action(s), 
considers that party's views. 
 
Cooperation means that the parties involved in carrying out the planning, programming, and 
management systems processes work together to achieve a common goal or objective. 
 
Coordination means the comparison of the transportation plans, programs, and schedules of one agency 
with related plans, programs and schedules of other agencies or entities with legal standing, and 
adjustment of plans, programs and schedules to achieve general consistency. 
 
Maintenance area means any geographic region of the United States designated nonattainment pursuant 
to the CAA Amendments of 1990 (Section 102(e)), 42 U.S.C. 7410 et seq., and subsequently redesignated 
to attainment subject to the requirement to develop a maintenance plan under section 175A of the Clean 
Air Act as amended (CAA), 42 U.S.C. 7410 et seq.  
 
Major metropolitan transportation investment means a high-type highway or transit improvement of 
substantial cost that is expected to have a significant effect on capacity, traffic flow, level of service, or 
mode share at the transportation corridor or sub-area scale.   
 
Management system means a systematic process, designed to assist decision-makers in selecting cost 
effective strategies/ actions to improve the efficiency and safety of, and protect the investment in the 
nation's infrastructure.  A management system includes: identification of performance measures; data 
collection and analysis; determination of needs; evaluation, and selection of appropriate 
strategies/actions to address the needs; and evaluation of the effectiveness of the implemented 
strategies/actions. 
 
Metropolitan planning area means the geographic area in which the metropolitan transportation planning 
process required by 23 U.S.C. 134 and section 8 of the Federal Transit Act must be carried out. 
 
Metropolitan planning organization (MPO) means the forum for cooperative transportation decision-
making for the metropolitan planning area.   
 
Metropolitan transportation plan means the official intermodal transportation plan that is developed and 
adopted through the metropolitan transportation planning process for the metropolitan planning area. 
 
Non-attainment area means any geographic region of the United States that the Environmental Protection 
Agency (EPA) has designated as a non-attainment area for transportation related pollutant(s) for which a 
National Ambient Air Quality Standard (NAAQS) exists. 
 
Regionally significant project means a project (other than projects that may be grouped in the STIP/TIP 
pursuant to § 450.216 and § 450.324) that is on a facility which serves regional transportation needs 
(such as access to and from the area outside of the region, major activity centers in the region, major 
planned developments such as new retail malls, sports complexes, etc., or transportation terminals as 
well as most terminals themselves) and would normally be included in the modeling of a metropolitan 
area's transportation network, including, as a minimum, all principal arterial highways and all fixed guide 
way transit facilities that offer a significant alternative to regional highway travel. 
 
State Implementation Plan (SIP) means the portion (or portions) of an applicable implementation plan 
approved or promulgated, or the most recent revision thereof, under sections 110, 301(d) and 175A of 
the Clean Air Act (42 U.S.C. 7409, 7601, and 7505a). 
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Statewide Transportation Improvement Program (STIP) means a staged, multiyear, statewide, intermodal 
program of transportation projects that is consistent with the statewide transportation plan and planning 
processes and metropolitan plans, TIP and processes. 
 
Statewide Long Range Transportation Plan means the official statewide, intermodal transportation plan 
that is developed through the statewide transportation planning process. 
 
Transportation Improvement Program (TIP) means a staged, multiyear, intermodal program of 
transportation projects consistent with the metropolitan transportation plan. 
 
Transportation Management Area (TMA) means an urbanized area with a population over 200,000 (as 
determined by the latest decennial census).  The TMA designation applies to the entire metropolitan 
planning area(s). 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Agenda Item    4 

WICHITA AREA METROPOLITAN PLANNING ORGANIZATION 

 

 

Date: March 24, 2006 

 

 T O :
  Technical Advisory Committee 

 F R O M :
Nancy Harvieux, AICP 

  Transportation Planning Manager 

 R E :
 Project status update on FY 2006 Transportation Improvement Program 

(TIP) projects. 

 

The Kansas Department of Transportation (KDOT) advised the Wichita Area 

Metropolitan Planning Organization (WAMPO) that the MPO’s Federal Metro Urban 

STP, CMAQ, and Bridge Program funds would no longer be carried over to the next 

year.  The TAC members agreed, at their last meeting, that all agencies receiving federal 

funds need to provide a status report on their project(s) at the TAC meeting on a 

quarterly basis.  This will allow the TAC to easily track a project’s progress so that any 

delays will not result in the loss of federal funds to the region. 

 

Additionally, the WAMPO is required by federal law to provide a status report on all 

obligated projects from the previous year in the Transportation Improvement Program 

(TIP).  The WAMPO Staff is requesting that all agencies provide a status on their FY 2006 

projects (Attachment #1).  Please be prepared to provide this information at the meeting. 

 R E C O M M E N D E D A C T I O N :N o n e .
 

 A t t a c h m e n t ( s ) :
1. L i s t o f 2 0 0 6 p r o j e c t s i n t h e T r a n s p o r t a t i o n I m p r o v e m e n t P r o g r a m .

 



FY CO

 WICHITA WICHITA WICHITA WICHITA

Juris: TIP#:Proj#: Length (mi): Federal State Local Let

Cost in thousands

Total

2006 SG W-B B-1

REHABILITATEWork:

F-STP/LOC

N-0187-01

11TH ST NRoute:

AT WICHITA DRAINAGE CANALLoc:

0Eng.

0R/W

552Const

552Total

0

0

0

0

0

0

250

250

0

0

802

802

CONSTRUCTION

Comments

Funding:

Phase:

2006 SG W-B B-5

REHABILITATEWork:

F-BR/LOC

N-0248-01

15TH ST NRoute:

AT WICHITA DRAINAGE CANALLoc:

0Eng.

0R/W

500Const

500Total

0

0

0

0

0

0

645

645

0

0

1,145

1,145

CONSTRUCTION

Comments

Funding:

Phase:

2006 SG W-R R-23

WIDENWork:

F-STP/LOC

N-0190-01

21ST ST NRoute:

OLIVER TO WOODLAWNLoc:

0Eng.

0R/W

900Const

900Total

0

0

0

0

0

0

450

450

0

0

1,350

1,350

CONSTRUCTION

Comments

Funding:

Phase:

2006 SG W-R R-25

RECONSTRUCTION & WIDENWork:

F-STP/GO

29TH ST NRoute:

119TH ST W TO MAIZELoc:

0Eng.

0R/W

3,150Const

3,150Total

0

0

0

0

0

0

850

850

0

0

4,000

4,000

CONSTRUCTION

Comments

Funding:

Phase:

2006 SG W-R R-30

RECONSTRUCTION & WIDENWork:

F-STP/LOC

N-0306-01

29TH ST NRoute:

TYLER TO RIDGE RDLoc:

0Eng.

0R/W

2,363Const

2,363Total

0

0

0

0

0

0

785

785

0

0

3,148

3,148

CONSTRUCTION

Comments

Funding:

Phase:

2006 SG W-R R-32

RECONSTRUCTION & WIDENWork:

F-STP/LOC

37TH ST NRoute:

TYLER TO RIDGELoc:

0Eng.

0R/W

3,449Const

3,449Total

0

0

0

0

0

0

1,200

1,200

Includes 37th Street Bridge west of Ridge

0

0

4,649

4,649

CONSTRUCTION

Comments

Funding:

Phase:

W-1



FY CO

 WICHITA WICHITA WICHITA WICHITA

Juris: TIP#:Proj#: Length (mi): Federal State Local Let

Cost in thousands

Total

2006 SG W-R R-40

RECONSTRUCTION & WIDENWork:

F-(CMAQ/STP)/LOC

N-0135-01

CENTRAL AVERoute:

OLIVER TO WOODLAWNLoc:

0Eng.

0R/W

2,760Const

2,760Total

0

0

0

0

0

0

2,350

2,350

Includes Central Bridge at Brookside

0

0

5,110

5,110

CONSTRUCTION

Comments

Funding:

Phase:

2006 SG W-R R-42

CONSTRUCTIONWork:

F-(CMAQ/BR)/LOC

N-0251-01

CENTRAL AVERoute:

WOODLAWN TO ROCK RDLoc:

0Eng.

0R/W

3,128Const

3,128Total

0

0

0

0

0

0

1,240

1,240

Includes Central Bridge at West Branch Gypsum Creek

0

0

4,368

4,368

CONSTRUCTION

Comments

Funding:

Phase:

2006 SG W-R R-46

RECONSTRUCTION & WIDENWork:

F-STP/LOC

GREENWICHRoute:

13TH ST N TO 26TH ST NLoc:

0Eng.

0R/W

4,000Const

4,000Total

0

0

0

0

0

0

2,000

2,000

0

0

6,000

6,000

CONSTRUCTION

Comments

Funding:

Phase:

2006 SG W-R R-48

Work:

F-STP/LOC

GREENWICHRoute:

K-96 TO 29TH ST NLoc:

0Eng.

0R/W

1,200Const

1,200Total

0

0

0

0

0

0

500

500

0

0

1,700

1,700

CONSTRUCTION

Comments

Funding:

Phase:

2006 SG W-R R-52

RECONSTRUCTION & WIDENWork:

LOC

HARRYRoute:

K-42 TO MERIDIANLoc:

0Eng.

0R/W

0Const

0Total

0

0

0

0

0

0

950

950

0

0

950

950

CONSTRUCTION

Comments

Funding:

Phase:

2006 SG W-R R-55

RECONSTRUCTION & WIDENWork:

F-CMAQ/LOC

N-0226-01

HILLSIDERoute:

KELLOGG TO CENTRAL AVELoc:

0Eng.

0R/W

3,190Const

3,190Total

0

0

0

0

0

0

2,350

2,350

0

0

5,540

5,540

CONSTRUCTION

Comments

Funding:

Phase:

W-2



FY CO

 WICHITA WICHITA WICHITA WICHITA

Juris: TIP#:Proj#: Length (mi): Federal State Local Let

Cost in thousands

Total

2006 SG W-I I-2

IMPROVEMENTSWork:

0

F-CMAQ/LOC

N-0245-01

INTERSECTIONRoute:

13TH ST N & BROADWAYLoc:

0Eng.

0R/W

975Const

975Total

0

0

0

0

0

0

710

710

0

0

1,685

1,685

CONSTRUCTION

Comments

Funding:

Phase:

2006 SG W-I I-1

IMPROVEMENTSWork:

0

F-CMAQ/LOC

N-0238-01

INTERSECTIONRoute:

13TH ST N & MOSLEYLoc:

0Eng.

0R/W

900Const

900Total

0

0

0

0

0

0

600

600

0

0

1,500

1,500

CONSTRUCTION

Comments

Funding:

Phase:

2006 SG W-I I-13

IMPROVEMENTSWork:

0

F-STP(HES)/LOC

N-0308-01

INTERSECTIONRoute:

MAIZE & WESTPORTLoc:

0Eng.

0R/W

400Const

400Total

0

0

0

0

0

0

45

45

STP (HES) Safety Program

0

0

445

445

CONSTRUCTION

Comments

Funding:

Phase:

2006 SG W-I I-9

IMPROVEMENTSWork:

0

F-STP/HES/LOC

N-0307-01

INTERSECTIONRoute:

MAPLE & RIDGE RDLoc:

0Eng.

0R/W

1,730Const

1,730Total

0

0

0

0

0

0

500

500

F-[STP(HES) Safety=$800,000; CMAQ=$930,000]

0

0

2,230

2,230

CONSTRUCTION

Comments

Funding:

Phase:

2006 SG W-I I-15

IMPROVEMENTSWork:

0

F-CMAQ/LOC

INTERSECTIONRoute:

PAWNEE & MCLEANLoc:

0Eng.

0R/W

900Const

900Total

0

0

0

0

0

0

810

810

0

0

1,710

1,710

CONSTRUCTION

Comments

Funding:

Phase:

2006 SG W-R R-78

RECONSTRUCTIONWork:

LOC

MC CORMICKRoute:

K-42 TO SHERIDANLoc:

0Eng.

0R/W

0Const

0Total

0

0

0

0

0

0

1,200

1,200

0

0

1,200

1,200

CONSTRUCTION

Comments

Funding:

Phase:

W-3



FY CO

 WICHITA WICHITA WICHITA WICHITA

Juris: TIP#:Proj#: Length (mi): Federal State Local Let

Cost in thousands

Total

2006 SG W-B B-30

REPAIRWork:

F-BR/LOC

N-0247-01

OLIVERRoute:

AT GYPSUM CREEKLoc:

0Eng.

0R/W

880Const

880Total

0

0

0

0

0

0

635

635

0

0

1,515

1,515

CONSTRUCTION

Comments

Funding:

Phase:

2006 SG W-R R-92

RESURFACINGWork:

F-STP/LOC

N-0237-01

PAWNEERoute:

PALISADE TO WATERLoc:

0Eng.

0R/W

1,394Const

1,394Total

0

0

0

0

0

0

500

500

0

0

1,894

1,894

CONSTRUCTION

Comments

Funding:

Phase:

2006 SG W-R R-91

RECONSTRUCTION & WIDENWork:

F-CMAQ/LOC

N-0235-01

PAWNEERoute:

WASHINGTON TO HYDRAULICLoc:

0Eng.

0R/W

2,160Const

2,160Total

0

0

0

0

0

0

1,000

1,000

0

0

3,160

3,160

CONSTRUCTION

Comments

Funding:

Phase:

2006 SG W-R R-95

RECONSTRUCTION & WIDENWork:

LOC

N-0243-01

SENECARoute:

I-235 TO 31ST ST SLoc:

0Eng.

0R/W

0Const

0Total

0

0

0

0

0

0

1,600

1,600

0

0

1,600

1,600

CONSTRUCTION

Comments

Funding:

Phase:

2006 SG W-R R-101

RECONSTRUCTION & WIDENWork:

LOC

WEST STRoute:

MAPLE TO CENTRALLoc:

0Eng.

0R/W

0Const

0Total

0

0

0

0

0

0

2,000

2,000

0

0

2,000

2,000

CONSTRUCTION

Comments

Funding:

Phase:

W-4



FY CO

SEDGWICK COUNTYSEDGWICK COUNTYSEDGWICK COUNTYSEDGWICK COUNTY

Juris: TIP#:Proj#: Length (mi): Federal State Local Let

Cost in thousands

Total

2006 SG SCO-R R-253

WIDENINGWork:

LOC

13TH ST NRoute:

K-96 & 159TH ST ELoc:

0Eng.

0R/W

0Const

0Total

0

0

0

0

0

0

6,900

6,900

0

0

6,900

6,900

CONSTRUCTION

Comments

Funding:

Phase:

2006 SG SCO-B B-352

Work:

LOC

159TH ST ERoute:

101ST ST N TO 109TH ST NLoc:

0Eng.

0R/W

0Const

0Total

0

0

0

0

0

0

400

400

0

0

400

400

CONSTRUCTION

Comments

Funding:

Phase:

2006 SG SCO-B B-394

REPLACEMENTWork:

LOC

15TH ST SRoute:

263RD ST W & 279TH ST WLoc:

0Eng.

0R/W

0Const

0Total

0

0

0

0

0

0

175

175

0

0

175

175

CONSTRUCTION

Comments

Funding:

Phase:

2006 SG SCO-B B-396

REPLACEMENTWork:

LOC

375TH ST WRoute:

103RD ST S & 111TH ST SLoc:

0Eng.

0R/W

0Const

0Total

0

0

0

0

0

0

1,000

1,000

0

0

1,000

1,000

CONSTRUCTION

Comments

Funding:

Phase:

2006 SG SCO-B B-433

REPLACEMENTWork:

LOC

45TH ST NRoute:

HYDRAULIC & HILLSIDELoc:

0Eng.

0R/W

0Const

0Total

0

0

0

0

0

0

750

750

0

0

750

750

CONSTRUCTION

Comments

Funding:

Phase:

2006 SG SCO-R R-275

WIDENINGWork:

5

F-STP(C)/LOC

C-3999-01

63RD ST SRoute:

ROCK RD & BUTLER COUNTY LINELoc:

0Eng.

0R/W

9,338Const

9,338Total

0

0

0

0

0

0

812

812

04-06

SG. CO.=$812,000; F-STP Rural=$9,338,000

0

0

10,150

10,150

CONSTRUCTION

Comments

Funding:

Phase:

SC-1



FY CO

SEDGWICK COUNTYSEDGWICK COUNTYSEDGWICK COUNTYSEDGWICK COUNTY

Juris: TIP#:Proj#: Length (mi): Federal State Local Let

Cost in thousands

Total

2006 SG SCO-B B-426

REPLACEMENTWork:

LOC

MACARTHURRoute:

HOOVER TO RIDGELoc:

0Eng.

0R/W

0Const

0Total

0

0

0

0

0

0

1,750

1,750

0

0

1,750

1,750

CONSTRUCTION

Comments

Funding:

Phase:

SC-2



FY CO

 KDOT KDOT KDOT KDOT

Juris: TIP#:Proj#: Length (mi): Federal State Local Let

Cost in thousands

Total

2006 SG KDOT K-1

CONSTRUCT A PED/BICYCLE PATHWork:

1

F-TE/LOC

TE-0242-01

111TH ST S (MULVANE)Route:

ROCK ROAD TO WEBB ROADLoc:

0Eng.

0R/W

208Const

208Total

0

0

0

0

1

0

52

53

07-17-061

0

260

261

PE/CE/CONST

Comments

Funding:

Phase:

2006 SG KDOT K-31

HISTORIC PRESERVATION/REHABLITATEWork:

F-TE/LOC

TE-0284-01

13TH ST APPROX. 1/4 MI WEST OF WACORoute:

MINISA BRIDGELoc:

0Eng.

0R/W

435Const

435Total

0

0

0

0

1

0

800

801

05-15-06

Combined the 13th St Bridge at Little Arkansas River (Same Bridge had a Local and TE listed Separately)

1

0

1,235

1,236

PE/CE/CONST

Comments

Funding:

Phase:

2006 SG KDOT K-45

STORMWATER MITIGATIONWork:

F-TE/LOC

TE-0290-01

53RD ST W & 1/4 MI WEST OF 151ST ST NRoute:

COLWICHLoc:

0Eng.

0R/W

600Const

600Total

0

0

0

0

1

0

149

150

06-15-061

0

749

750

PE/CE/CONST

Comments

Funding:

Phase:

2006 SG KDOT K-5

LANDSCAPING ENHANCEMENTSWork:

1

F-TE/LOC

TE-0158-01

ARKANSAS RIVERRoute:

13TH ST N TO CENTRAL AVENUELoc:

0Eng.

0R/W

444Const

444Total

0

0

0

0

1

0

112

113

09-15-061

0

556

557

CONST

Comments

Funding:

Phase:

2006 SG KDOT K-36

BRIDGE REPAIRWork:

K

K-9900-01

I-135Route:

JUNCTION I-135 N TO JUNCTION I-35Loc:

0Eng.

0R/W

0Const

0Total

50

0

10,750

10,800

0

0

0

0

02-15-0750

0

10,750

10,800

PE/CE/CONST

Comments

Funding:

Phase:

2006 SG KDOT K-59

REPLACEMENT OF PAVEMENT MARKINGSWork:

3.77

F-HSIP

KA-0464-01

I-135Route:

KTA ENTRANCE NORTH TO EWS ON NORTHSIDE OF PAWLoc:

0Eng.

0R/W

216Const

216Total

0

0

0

0

0

0

0

0

05-06

100 Percent Federal (HSIP)

0

0

216

216

CONSTRUCTION

Comments

Funding:

Phase:

KD-1



FY CO

 KDOT KDOT KDOT KDOT

Juris: TIP#:Proj#: Length (mi): Federal State Local Let

Cost in thousands

Total

2006 SG KDOT K-12

PAVEMENT, SH AND BR WORKWork:

3.7

F-IM/K

K-7332-01

I-135Route:

N OF PAWNEE TO N OF US-54 (KELLOGG)Loc:

0Eng.

151R/W

16,250Const

16,401Total

2,603

353

1,806

4,762

0

0

0

0

2,603

504

18,056

21,163

PE/UTIL/ROW/CE/CONST

Comments

Funding:

Phase:

2006 SG KDOT K-13

CONSTRUCT A PED/BICYCLE PATHWork:

2.88

F-TE/LOC

TE-0231-01

I-135/GYPSUM CREEKRoute:

I-135/GYPSUM CREEK CONNECTIONLoc:

0Eng.

62R/W

649Const

711Total

0

0

0

0

1

27

276

304

07-17-061

89

925

1,015

PE/CE/CONST/ROW

Comments

Funding:

Phase:

2006 SG KDOT K-4

STUDYWork:

K/F-NCPD & IMD

KA-0161-01

I-235 INTERCHANGESRoute:

I-235/US-54 & I-235/CENTRAL AVELoc:

2,000Eng.

14,000R/W

0Const

16,000Total

0

0

0

0

0

0

0

0

01-06

National Corridor Planning & Border Development Fund.Interstate Maintainence Discretionary Funds (90%). 2005 Federal 

2,000

14,000

0

16,000

PE

Comments

Funding:

Phase:

2006 SG KDOT K-44

ECON FEASIBILITY STUDY & WORK PLANWork:

F-HDP

K-9740-01

INTERNATIONAL TRADE PROCESSING CENTERRoute:

WICHITALoc:

1,000Eng.

0R/W

0Const

1,000Total

0

0

0

0

0

0

0

0

F- HDP (Highway Demonstration Project)

1,000

0

0

1,000

PE

Comments

Funding:

Phase:

2006 SG KDOT/COW/S K-14

DESIGNWork:

K/SG/COW

K-9123-07

ITS ATMSRoute:

WAMPO REGIONLoc:

0Eng.

0R/W

0Const

0Total

480

0

0

480

320

0

0

320

Local Match (50/50) Split

800

0

0

800

PE

Comments

Funding:

Phase:

2006 SG KDOT/COW/S K-16

STUDY, DESIGN, AND IMPLEMENTATIONWork:

F-STP/K/SG/COW

K-9123-04

ITS AVLRoute:

WAMPO REGIONLoc:

1,002Eng.

0R/W

0Const

1,002Total

929

0

0

929

620

0

0

620

SG Co & Wichita split $500,000 911 funds,STP=$8,000, Federal Earmark=$993,500

2,551

0

0

2,551

PE

Comments

Funding:

Phase:

KD-2



FY CO

 KDOT KDOT KDOT KDOT

Juris: TIP#:Proj#: Length (mi): Federal State Local Let

Cost in thousands

Total

2006 SG COW/SG K-8

Work:

F-ITSDP

ITS PROGRAMRoute:

WAMPO REGIONLoc:

1,250Eng.

0R/W

0Const

1,250Total

0

0

0

0

0

0

0

0

Intelligent Transportation System Deployment Funds. Local Match (50/50), 2005 Federal Earmark

1,250

0

0

1,250

Comments

Funding:

Phase:

2006 SG KDOT/COW/S K-11

STUDY, DESIGN, AND IMPLEMENTATIONWork:

F-STP/K/SG/COW

K-9123-08

ITS SIGNAL SYSTEMRoute:

WAMPO REGIONLoc:

2,000Eng.

0R/W

0Const

2,000Total

661

0

0

661

790

0

0

790

Local Match (50/50) Split, Federal Earmark=$1,000,000, F-STP=$1,000,000

3,451

0

0

3,451

PE

Comments

Funding:

Phase:

2006 SG WICHITA/WT K-30

DESIGN AND IMPLEMENTATIONWork:

F-STP/LOC

ITS WICHITA TRANSIT PROJECT (WIRELESS)Route:

WAMPO REGIONLoc:

3,034Eng.

0R/W

0Const

3,034Total

0

0

0

0

1,657

0

0

1,657

[FHWA Fed.Earmarks:FY 03=$993,500(100%Fed.),FY 04=$646,186(80%Fed.)],[FTA AVL Grants:FY 99=$296,640,FY 03=

4,691

0

0

4,691

CE/CONST

Comments

Funding:

Phase:

2006 SG KDOT K-58

INSTALL HIGHWAY LIGHTINGWork:

0

F-HSIP/K

K-8311-01

K-254Route:

HILLSIDE/45TH ST S, OLIVER,& WOODLAWN INTERCHANGLoc:

0Eng.

0R/W

548Const

548Total

25

0

0

25

0

0

0

0

06-06

Project included due to receipt of Federal funds (Highway Safety Improvement Program-HSIP)

25

0

548

573

CONST

Comments

Funding:

Phase:

2006 SG KDOT K-18

BIKE PATHWork:

0.18

F-TE/LOC

TE-0254-01

K-96 BIKE PATHRoute:

@ HILLSIDE AVE. TRAILHEADLoc:

0Eng.

0R/W

197Const

197Total

0

0

0

0

1

0

30

31

05-15-061

0

227

228

PE/CE/CONST

Comments

Funding:

Phase:

2006 SG KDOT K-33

UPGRAGE INTERCHANGE-CONSTRUCT MAIN LANEWork:

K/LOC

K-8258-08

MISSION ROAD TO HEATHER STRoute:

EAST SIDELoc:

0Eng.

0R/W

10,500Const

10,500Total

0

0

0

0

500

0

0

500

500

0

10,500

11,000

PE/CE/CONST

Comments

Funding:

Phase:

KD-3



FY CO

 KDOT KDOT KDOT KDOT

Juris: TIP#:Proj#: Length (mi): Federal State Local Let

Cost in thousands

Total

2006 SG KDOT K-27

UPGRADE INTERCHANGEWork:

K/LOC

K-8258-01

MISSION ROAD TO HEATHER STRoute:

EAST SIDELoc:

0Eng.

0R/W

0Const

0Total

0

0

32,200

32,200

2,117

30,000

0

32,117

12-15-052,117

30,000

32,200

64,317

PE/ROW/CE/CONST

Comments

Funding:

Phase:

2006 SG KDOT K-24

CONSTRUCT A PED/BICYCLE PATHWork:

1

F-TE/LOC

TE-0230-01

NELSON (HAYSVILLE) BIKE PATHRoute:

NELSON & OLD ESTATES ON EAST SIDELoc:

0Eng.

5R/W

536Const

541Total

0

0

0

0

1

1

134

136

10-11-051

6

670

677

PE/CE/CONST/UTIL

Comments

Funding:

Phase:

2006 SG KDOT K-25

ROW ACQUISITIONWork:

K/SC/COW

K-8234-02

NORTHWEST BYPASSRoute:

NEAR US-54/151ST W, N & E TO K-96Loc:

0Eng.

0R/W

0Const

0Total

2,800

2,100

0

4,900

0

1,500

0

1,500

Local Match is 50/50 Split

2,800

3,600

0

6,400

PE/ROW

Comments

Funding:

Phase:

2006 SG KDOT K-25

ROW ACQUISITIONWork:

F-STP/K/SC/COW

K-8234-01

NORTHWEST BYPASSRoute:

US-54 NEAR 167TH W TO K-96 NEAR 45TH NLoc:

0Eng.

4,100R/W

215Const

4,315Total

3,100

2,066

0

5,166

0

1,934

0

1,934

Local Match is 50/50 Split

3,100

8,100

215

11,415

PE/ROW

Comments

Funding:

Phase:

2006 SG KDOT K-26

CONSTRUCT A PED/BICYCLE PATHWork:

1.2

F-TE/LOC

TE-2040-01

PAWNEERoute:

WOODLAWN TO ROCK ROADLoc:

0Eng.

0R/W

275Const

275Total

0

0

0

0

1

0

118

119

04-17-061

0

393

394

PE/CE/CONST

Comments

Funding:

Phase:

2006 SG KDOT K-21

BIKE/PED PATH CONNECTIONWork:

F-TE/LOC

TE-0286-01

PRAIRIE TRAVELERS & PRAIRIE SUNSET TRAILSRoute:

WALNUT ST TO GODDARD RD XING (GODDARD)Loc:

0Eng.

0R/W

359Const

359Total

0

0

0

0

1

0

90

91

06-15-061

0

449

450

PE/CE/CONST

Comments

Funding:

Phase:

KD-4



FY CO

 KDOT KDOT KDOT KDOT

Juris: TIP#:Proj#: Length (mi): Federal State Local Let

Cost in thousands

Total

2006 SG KDOT K-29

BRIDGE REPLACEMENTWork:

F-BR/K

K-2654-01

US- 81Route:

COWSKIN CR. BR. #157, 5 KM N SU-SG CO LINELoc:

0Eng.

13R/W

891Const

904Total

125

35

224

384

0

0

0

0

09-15-06125

48

1,115

1,288

PE/UTIL/ROW/CE/CONST

Comments

Funding:

Phase:

2006 SG KDOT K-28

CONSTRUCT 2-LN FRONTAGE ROAD-SOUTH SIDEWork:

K/LOC

K-9879-01

US-54Route:

BETWEEN 119TH W & 135TH WLoc:

0Eng.

0R/W

0Const

0Total

0

670

1,340

2,010

0

330

660

990

06-15-060

1,000

2,000

3,000

ROW/CONST

Comments

Funding:

Phase:

2006 SG KDOT K-41

INTERCHANGE CONFORMITYWork:

K/LOC

K-9052-01

US-54 (ANDOVER)Route:

US-54 AND YORKTOWNLoc:

0Eng.

0R/W

0Const

0Total

3

88

251

342

0

44

124

168

06-28-063

132

375

510

PE/ROW/CONST

Comments

Funding:

Phase:

2006 SG KDOT K-22

STREET EXTENSIONWork:

K/LOC

K-8229-01

US-54 (ANDOVER)Route:

US-54/US-400 AND ONE WOOD DRIVELoc:

0Eng.

0R/W

0Const

0Total

0

200

200

400

0

100

381

481

06-28-060

300

581

881

ROW/CONST

Comments

Funding:

Phase:

2006 SG KDOT K-3

CONSTRUCT FRONTAGE ROADWork:

K/SC

K-9056-01

US-54 (GODDARD)Route:

199TH ST W TO 183RD ST WLoc:

0Eng.

0R/W

0Const

0Total

5

27

279

311

0

13

138

151

03-065

40

417

462

CONSTRUCTION

Comments

Funding:

Phase:

2006 SG KDOT K-34

ROW ACQUISITIONWork:

K

K-8235-01

US-54 (GODDARD)Route:

EXISTING FREEWAY WEST OF GODDARD TO 167TH WLoc:

0Eng.

0R/W

0Const

0Total

2,067

2,660

0

4,727

0

0

0

0

2,067

2,660

0

4,727

PE/ROW

Comments

Funding:

Phase:

KD-5



FY CO

 KDOT KDOT KDOT KDOT

Juris: TIP#:Proj#: Length (mi): Federal State Local Let

Cost in thousands

Total

2006 SG KDOT K-60

GOVE & PLACEMENT OF NEW PAVEMENT MARKINGWork:

F-HSIP

KA-0478-01

US-54 RAMPS AT MERIDIAN, SENECA,& CENTRALRoute:

EDWARDS TO WASHINGTON STREET BRIDGELoc:

0Eng.

0R/W

215Const

215Total

0

0

0

0

0

0

0

0

05-060

0

215

215

CONSTRUCTION

Comments

Funding:

Phase:

2006 SG KDOT K-37

MOTORIST ASSISTANCEWork:

F-CMAQ/OTHER

K-5645-06

WICHITA METRO AREARoute:

 VARIOUSLoc:

286Eng.

0R/W

0Const

286Total

0

0

0

0

71

0

0

71

Local Match from Kansas Highway Patrol

357

0

0

357

Comments

Funding:

Phase:

2006 SG KDOT K-17

SPECIAL TRAFFIC ENFORCEMENT PROGRAM-STEPWork:

F-SECTION 157

WICHITA METRO AREARoute:

VARIOUSLoc:

70Eng.

0R/W

0Const

70Total

0

0

0

0

0

0

0

0

Overtime Pay for Various City Police and Sheriff Departments

70

0

0

70

Comments

Funding:

Phase:

2006 SG KDOT K-10

SOBRIETY CHECKPOINTS (OMV)Work:

F-SECTION 163

WICHITA METRO AREARoute:

VARIOUSLoc:

11Eng.

0R/W

0Const

11Total

0

0

0

0

0

0

0

0

Safety Incentives to Prevent Operation of Motor Vehicles by Intoxicated Persons

11

0

0

11

Comments

Funding:

Phase:

2006 SG KDOT K-40

SIGNALSWork:

F-STP

WICHITA METRO AREARoute:

VARIOUS RR CROSSINGLoc:

0Eng.

0R/W

700Const

700Total

0

0

0

0

0

0

0

0

10-05

Federal Safety Fund Section 130 STP Hazard Safety Program

0

0

700

700

Comments

Funding:

Phase:

KD-6



FY CO

METROPOLITAN COMMUNITYMETROPOLITAN COMMUNITYMETROPOLITAN COMMUNITYMETROPOLITAN COMMUNITY

Juris: TIP#:Proj#: Length (mi): Federal State Local Let

Cost in thousands

Total

2006 BU ANDOVER MC-2

RECONSTRUCTION & WIDENWork:

F-STP/LOC

13TH ST NRoute:

159TH ST E TO 1/2 MILE EASTLoc:

0Eng.

0R/W

1,089Const

1,089Total

0

0

0

0

140

0

272

412

140

0

1,361

1,501

CONSTRUCTION

Comments

Funding:

Phase:

2006 BU ANDOVER MC-3

RECONSTRUCTION & WIDENWork:

F-STP/LOC

8U-1936-01

13TH ST NRoute:

ANDOVER RD. TO KTA BRIDGELoc:

0Eng.

0R/W

319Const

319Total

0

0

0

0

0

0

236

236

0

0

555

555

CONSTRUCTION

Comments

Funding:

Phase:

2006 SG COLWICH MC-5

RECONSTRUCTIONWork:

F-STP/LOC

167TH ST WRoute:

WICHITA AVE TO 57TH ST NLoc:

0Eng.

0R/W

628Const

628Total

0

0

0

0

120

0

157

277

120

0

785

905

CONSTRUCTION

Comments

Funding:

Phase:

2006 SG COLWICH MC-14

CONSTRUCTIONWork:

F-STP/LOC

1ST STRoute:

PEDESTRIAN/BICYCLE PATHWAYLoc:

0Eng.

0R/W

94Const

94Total

0

0

0

0

3

0

23

26

3

0

117

120

CONSRTUCTION

Comments

Funding:

Phase:

2006 SG PARK CITY MC-8

REPLACEMENTWork:

F-BR/LOC

53RD ST NRoute:

@ CHISHOLM CREEKLoc:

0Eng.

0R/W

1,472Const

1,472Total

0

0

0

0

0

0

368

368

0

0

1,840

1,840

CONSTRUCTION

Comments

Funding:

Phase:

2006 SG HAYSVILLE MC-7

RECONSTRUCTIONWork:

F-STP/LOC

MAIN STRoute:

GRAND AVE (71ST ST S) TO COWSKIN CREEKLoc:

0Eng.

0R/W

119Const

119Total

0

0

0

0

72

0

30

102

72

0

149

221

CONSTRUCTION

Comments

Funding:

Phase:

MC-1



FY CO

METROPOLITAN COMMUNITYMETROPOLITAN COMMUNITYMETROPOLITAN COMMUNITYMETROPOLITAN COMMUNITY

Juris: TIP#:Proj#: Length (mi): Federal State Local Let

Cost in thousands

Total

2006 BU ANDOVER MC-15

DESIGN & CONSTRUCTIONWork:

F-STP/LOC

REGIONAL ITS SYSTEM IMPLEMENTATIONRoute:

CITY OF ANDOVER/BUTLER COUNTY FIRE DISTRICT#1Loc:

0Eng.

0R/W

408Const

408Total

0

0

0

0

0

0

102

102

0

0

510

510

CE/CONST

Comments

Funding:

Phase:

MC-2



FY CO

 WICHITA TRANSIT WICHITA TRANSIT WICHITA TRANSIT WICHITA TRANSIT

Juris: TIP#:Proj#: Length (mi): Federal State Local Let

Cost in thousands

Total

2006 SG W-WT WT-13

F-3037

ACCESS TO JOBSDescription

OPERATINGWork:

0Eng.

600Other

0Const

600Total

0

0

0

0

0

600

0

600

FY 2005 & FY 2006 allocations

0

1,200

0

1,200

Comments

Funding:

2006 SG W-WT WT-9

F-5307

CAPITAL COST OF CONTRACTINGDescription

OPERATINGWork:

0Eng.

640Other

0Const

640Total

0

0

0

0

0

160

0

160

0

800

0

800

Comments

Funding:

2006 SG W-WT WT-10

F-5307

FACILITIES REHABDescription

OTHERWork:

0Eng.

160Other

0Const

160Total

0

0

0

0

0

40

0

40

0

200

0

200

Comments

Funding:

2006 SG W-WT WT-1

F-5307

FTA TRAINING/ TRAVELDescription

OTHERWork:

0Eng.

13Other

0Const

13Total

0

0

0

0

0

4

0

4

0

17

0

17

Comments

Funding:

2006 SG W-WT WT-14

F-5307

MAINTAIN EXISTING ADA SERVICE LEVELSDescription

OPERATINGWork:

0Eng.

420Other

0Const

420Total

0

0

0

0

0

105

0

105

0

525

0

525

Comments

Funding:

2006 SG W-WT WT-15

F-5307

MAINTAIN EXISTING SERVICE LEVELSDescription

PLANNINGWork:

0Eng.

646Other

0Const

646Total

0

40

0

40

0

121

0

121

Include $10,000 NTDB

0

807

0

807

Comments

Funding:

2006 SG W-WT WT-12

F-5307

MAINTAIN PREVENTIVE MAINTENANCE LEVELSDescription

EQUIPMENTWork:

0Eng.

1,452Other

0Const

1,452Total

0

0

0

0

0

363

0

363

Wages, Bus parts, and Tires

0

1,815

0

1,815

Comments

Funding:

2006 SG W-WT WT-4

F-CMAQ

Q-LINE SHUTTLEDescription

NEW SERVICEWork:

0Eng.

80Other

0Const

80Total

0

20

0

20

0

0

0

0

0

100

0

100

Comments

Funding:

2006 SG W-WT WT-3

F-CMAQ

RIDESHARE PROGRAMDescription

RIDESHARE PROGRAMWork:

0Eng.

12Other

0Const

12Total

0

3

0

3

0

0

0

0

0

15

0

15

Comments

Funding:

WT-1



FY CO

 WICHITA TRANSIT WICHITA TRANSIT WICHITA TRANSIT WICHITA TRANSIT

Juris: TIP#:Proj#: Length (mi): Federal State Local Let

Cost in thousands

Total

2006 SG W-WT WT-11

F-5307

SAFETY/TRAININGDescription

OPERATINGWork:

0Eng.

24Other

0Const

24Total

0

0

0

0

0

6

0

6

0

30

0

30

Comments

Funding:

2006 SG W-WT WT-2

F-CMAQ

SHUTTLE SERVICES AIR SHOW, WSU BASKETBALLDescription

NEW SERVICEWork:

0Eng.

32Other

0Const

32Total

0

8

0

8

0

0

0

0

0

40

0

40

Comments

Funding:

2006 SG W-WT WT-6

F-5307

UZA FUNDING:DERBY/HAYSVILLE,SG CO, BU CO,PARK Description

PLANNINGWork:

0Eng.

220Other

0Const

220Total

0

0

0

0

0

55

0

55

0

275

0

275

Comments

Funding:

WT-2


	Text1: Agenda Item 3
	Text2: Attachment 1


